PRE0PROG(MISC)/39/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – East Godavari District – PRR (Plain) Grant – "Upgradation of road from K.R. Road to Rangapuram in Biccavolu(M) of East Godavari District" Est Cost. Rs.500.00 Lakhs – EOAT up to 01.12.2020 without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 655 Dated: 19-11-2020
Read:-

From the ENC., PR., Vijayawada, Lr.No.AEE/DEE-II/EG/ PRR(P)/GO 536/K.R.Road/2018, dated:03.11.2020.

* * *

O R D E R :-

In the circumstances reported by the Engineer-In-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 01.12.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Upgradation of road from K.R. Road to Rangapuram in Biccavolu(M) of East Godavari District" with an Estimate Cost Rs.500.00 Lakhs.

2. The Engineer-In-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintending Engineer, Panchayat Raj, East Godavari District.
The OSD to Minister (PR&RD, Geology & Mines)
The PS to Principal Secretary (PR&RD)
Sf/SCs.

//FORWARDED :: BY ORDER //

SECTION OFFICER